


COMMISSIONERS
Robert Frederico
Michael Corda
Kenneth Grew



44 Millbury Street
Grafton, MA 01519
(508) 839-2302 - Fax: (508) 839-2367

MANAGER
Matthew E. Pearson

TREASURER
Wendy Graves

e-mail: grafftonwaterdistrict@verizon.net

website: grafftonwaterdistrict.org

Created -- 8/28/18.

Updated:

- 10/1/18 – Update Schedule with new dates. Remove past activity.
- 9/12/18 – Schedule updates for Kaye Circle and Bernard Rd./Logan Rd tie in.
- 9/10/18 – Schedule updates for Kaye Circle and Bernard Rd./Logan Rd tie in.
- 9/4/18 – Construction start on Hilltop, Kaye Circle, Bernard Rd./Logan Rd.
- 8/30/18 – Construction start change for Hitchings/Logan Path

The Grafton Water District will be upgrading its infrastructure on several streets in North Grafton over the next two months. As soon as we firm up the times, we will be updating this schedule, here and on facebook.

TBD – Install tie in at the intersection of Logan Road and Bernard Road.

Mon., Sept. 17 -- Begin the installation of new water main on Hitchings/Logan Path. In Progress.

Mon., Oct. 1 – Finish service upgrade on Kaye Circle and blacktop excavation area.

Thurs., Oct. 4 – Begin work on Hilltop Street.

Mon., Oct. 15 – Finish services on Hilltop Street and blacktop excavation area.

Mon., Oct. 15:

- Pave Kaye Circle
- Mill & Pave Hilltop
- Final Cleanup

Please monitor this website for updates. If you have additional questions that need a timely response, please call the office at 508-839-2302.

Thank you for your patience during this time.

The GWD Team.